



Jefferson Island Cavern Expansion Schedule

2006 (Phase 1)

Application for Jefferson Island Expansion Submitted to State and Federal oversight Agencies

Public Information Meetings and Application Comment Period

Regulatory Approval Granted

Drill wells (2) Brine Extraction Wells, (3) Brine Disposal Wells, (1) Water Well

Refurbish leach plant

2007

Conduct leaching operations on Cavern 3

2008

Complete leaching operations at Cavern 3

Build pipeline and interconnections

Begin leaching operations at Cavern 4

2009 (Phase 2)

Conduct leaching operations on Cavern 4

Place Cavern 3 in service

2010

Build compression addition for expanded caverns

Continue operations on Cavern 4

2011

Complete compression addition

Cavern 4 in service